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ESTIMATE RUN 06/10/2019

ESTIMATE SUMMARY 12:21:07

CONTID: C22086         ESTIMATE NO: 0003 PROG 2005

PCN: 22086-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550/160 PEDESTRIAN SIDWALK PERCENT TIME:

PROJECT NO: C5502-098                     

US 550/160 PEDESTRIAN SIDWALK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 623,516.74 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 586,598.20 NON-PARTICIPATING 147,636.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,619.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.89

WORK DAYS

WORK DAYS

56.10%

273,714.20

147,636.49

147,636.49

144,017.02

$

$

$

$

4,500.00

345,302.54

349,802.54

0.00

349,802.54

-8,798.97

0.00

341,003.57

0.00

AMOUNT DUE 341,003.57 144,017.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 144,017.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.5 TIME ALLOW: 90

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

05/31/2019

11/15/2018

11/28/2018

01/09/2019

03/11/2019
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PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 79.200

104.800

202-00200  
 

12,880.00184.000

7,336.00

250.000

SY  

70.00000

0010 Removal of Curb 11.000

0.000

202-00201  
 

1,034.0011.000

0.00

44.000

LF  

94.00000

0015 Removal of Curb and Gutter 186.000

149.000

202-00203  
 

16,750.00335.000

7,450.00

552.000

LF  

50.00000

0020 Removal of Concrete Curb Ramp 97.800

6.300

202-00206  
 

6,246.00104.100

378.00

109.000

SY  

60.00000

0025 Removal of Concrete Pavement 78.500

16.000

202-00210  
 

7,087.5094.500

1,200.00

130.000

SY  

75.00000

0030 Removal of Asphalt Mat 0.000

36.200

202-00220  
 

1,810.0036.200

1,810.00

198.000

SY  

50.00000

0035 Clean Inlet 1.000

3.000

202-04010  
 

2,000.004.000

1,500.00

10.000

EACH

500.00000

0040 Unclassified Excavation (Complete In Place) 26.100

11.600

203-00010  
 

3,129.1037.700

962.80

70.000

CY  

83.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

155.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

125.00000

0055 Laborer 11.000

2.000

203-02330  
 

455.0013.000

70.00

25.000

HOUR

35.00000
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PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 60.000

0.000

208-00035  
 

300.0060.000

0.00

100.000

LF  

5.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0070 Storm Drain Inlet Protection (Type II) 28.000

0.000

208-00052  
 

700.0028.000

0.00

30.000

LF  

25.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

55.00000

0085 Reset Ground Sign 0.000

2.000

210-00810  
 

500.002.000

500.00

10.000

EACH

250.00000

0090 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0091 Modify Inlet (R-3222-LA Frame & Grate) 0.000

4.000

210-04020  
 

14,447.444.000

14,447.44

9.000

EACH

3,611.86000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

500.00000

0100 *Wildlife Biologist 17.750

3.000

240-00000  
 

3,112.5020.750

450.00

40.000

HOUR

150.00000

0105 *Monitoring Technician 32.750

20.750

250-00050  
 

5,350.0053.500

2,075.00

70.000

HOUR

100.00000
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PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Environmental Health and Safety 0.800

0.000

250-00100  
 

12,000.000.800

0.00

1.000

L S 

15,000.00000

0115 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

2.000

HOUR

100.00000

0120 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

5.000

CY  

83.00000

0125 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

5.000

CY  

84.00000

0130 Aggregate Base Course (Class 6) 43.150

59.930

304-06000  
 

10,823.40103.080

6,292.65

150.000

TON 

105.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

30.000

TON 

250.00000

0140 Concrete Pavement (10 Inch) (Fast Track) (Class P) 0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

150.00000

0141 Conc Pvmt (10 In) 80.300

0.000

412-01000  
 

11,402.6080.300

0.00

102.000

SY  

142.00000

0145 Fence (Plastic) 326.000

0.000

607-11525  
 

1,630.00326.000

0.00

400.000

LF  

5.00000

0150 Concrete Sidewalk (Special) (6 Inch) 36.500

40.800

608-00005  
 

11,595.0077.300

6,120.00

160.000

SY  

150.00000

0155 Concrete Curb Ramp 158.800

100.200

608-00010  
 

46,102.00259.000

17,835.60

379.000

SY  

178.00000



CONTID: C22086         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Curb Type 2 (Section B) 10.000

31.000

609-20010  
 

3,608.0041.000

2,728.00

80.000

LF  

88.00000

0165 Curb and Gutter Type 2 (Section II-B) 122.000

71.000

609-21020  
 

10,036.00193.000

3,692.00

320.000

LF  

52.00000

0170 Median Cover Material (6 Inch Patterned Concrete) 0.000

60.900

610-00026  
 

1,522.5060.900

1,522.50

372.000

SF  

25.00000

0175 Light Standard Foundation (7FT) 1.000

0.000

613-40010  
 

4,500.001.000

0.00

2.000

EACH

4,500.00000

0180 *Construction Surveying 0.200

0.200

625-00000  
 

16,000.000.400

8,000.00

1.000

L S 

40,000.00000

0181 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

4.000

HOUR

150.00000

0185 *Mobilization 0.314

0.210

626-00000  
 

49,256.000.524

19,740.00

1.000

L S 

94,000.00000

0190 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

10,200.000.600

3,400.00

1.000

L S 

17,000.00000

0195 *Flagging 319.250

313.250

630-00000  
 

17,710.00632.500

8,771.00

800.000

HOUR

28.00000

0200 *Traffic Control Inspection 11.000

13.000

630-00007  
 

6,480.0024.000

3,510.00

24.000

DAY 

270.00000

0205 *Traffic Control Management 32.000

21.000

630-00012  
 

41,340.0053.000

16,380.00

90.000

DAY 

780.00000



CONTID: C22086         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

550.0011.000

0.00

30.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size B) 5.500

4.000

630-80342  
 

475.009.500

200.00

27.000

EACH

50.00000

0216 Barricade (3 M-A) (Temp) 2.000

0.000

630-80335  
 

330.002.000

0.00

4.000

EACH

165.00000

0220 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0225 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

1,000.000.500

1,000.00

1.000

EACH

2,000.00000

0230 *Drum Channelizing Device 23.500

10.500

630-80360  
 

1,700.0034.000

525.00

68.000

EACH

50.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.500

630-80363  
 

112.501.500

112.50

5.000

EACH

75.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,500.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0255 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22086-BID    ESTIMATE RUN 06/10/2019

PROJECT: C5502-098                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

0265 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

500.000

F A 

1.00000

0300 Added Item (Lump Sum)/ CMO #04 - Mobilization and 
Extended Overhead

0.000

1.000

900-00014  
 

4,930.001.000

4,930.00

1.000

L S 

4,930.00000

0305 Added Item (Square Yard)/ Mountable Curb Cut (Fast 
Track)

0.000

29.000

900-00022  
 

4,698.0029.000

4,698.00

29.000

SY  

162.00000

CAT 345,302.54147,636.49619,016.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

CAT 4,500.000.004,500.00CURRENT AMT0400 $ $ $

$ 349,802.54147,636.49$623,516.74$CURRENT AMTPROJECT TOTAL


